COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2016

ESTI MATE SUMVARY 12: 06: 28
CONTI D C19425 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19425- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI VE ALLOW 98 WORK DAYS
BRI DGE REPAI R SH 231 PERCENT TI ME: 34.69 ORI G TI VE ALLOW 98 WORK DAYS
PRQJECT NO. BR231A- 001
BRI DGE REPAI R SH 231
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 07/ 31/ 2016 DATE TI ME STARTED 06/ 01/ 2016
4901 S. Wndermere St DATE LET 01/ 21/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 02/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 08/ 2016 DATE ACCEPTED
Littl eton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,806, 329.00 PARTI Cl PATI NG $ 203, 503. 68 $ 145, 392. 13
AWARD PROJECT AM: $ 2,636, 231.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 7.25% TOTAL EARNI NGS 203, 503. 68 145, 392. 13
FUNDS AVAI LABLE: $  2,602,825.32 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 203, 503. 68 145, 392. 13
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,326.71 -2,583.36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 199, 176. 97 142, 808. 77
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 199, 176. 97 142, 808. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 142, 808. 77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19425

PCN: 19425-BI D

PRQJECT: BR231A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 - ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00090

Renoval of Delineator

0020 202-00201

Renoval of Curb

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-01000

Renoval of Fence

0040 202-01035

Renoval of Gate

0045 202-01130

Renoval of Guardrail Type 3

0050 202-05030

0055 203-00060

Renoval of Asphalt Mat (Pl aning)

Sawi ng Asphalt Material (10 Inch)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

3. 000
ACRE
5, 000. 00000
111. 000
EACH
280. 00000
10. 000
EACH
5. 00000
75. 000
LF
15. 00000
147. 000
SY
25. 00000
2,624.000
SY
2.00000
334. 000
LF
1. 50000
1. 000
EACH
300. 00000
76. 000
LF
4. 00000
1, 326. 000
LF
3. 00000
628. 000
(924

30. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
76. 000
76. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 05/ 2016

12: 06: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
304. 00
304. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0060 203-01594 Conbi nati on Loader 30. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0070 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0075 207-00205 Topsoi | 538. 000 0. 000
(9 0. 000 0. 00
14. 00000 0. 000 0. 00
0080 208- 00002 Erosion Log (12 Inch) 116. 000 0. 000
LF 116. 000 928. 00
8. 00000 116. 000 928. 00
0085 208- 00020 Silt Fence 2, 650. 000 498. 500
LF 1, 266. 500 2,279.70
1. 80000 1, 765. 000 3,177.00
0090 208-00021 Silt Fence (Reinforced) 231. 000 0. 000
LF 155. 000 620. 00
4.00000 155. 000 620. 00
0095 208- 00035 Aggr egat e Bag 114. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 25. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0130 208- 00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 15. 000 1, 500. 00
100. 00000 15. 000 1, 500. 00
0135 208-00520 Tenporary Stream Crossing 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0140 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0145 212-00006 Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0150 212-00032 Soi | Condi tioni ng 3. 000 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0155 212-00100 Tree Retention and Protection 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0160 213-00002 Mil ching (Weed Free Hay) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0165 213-00061 Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0170 213-00150 Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0175 214-00215 Deci duous Tree (1.5 Inch Caliper) 21.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0180 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 4, 124. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0185 217-00020 Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0190 240- 00000 Wldlife Biol ogist 30. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 5. 000 225. 00
45. 00000 5. 000 225. 00
0200 240- 00020 Netting 2,013. 000 2,013. 000
SY 0. 000 0. 00
5. 00000 2,013. 000 10, 065. 00
0205 304- 06007 Aggregate Base Course (Cl ass 6) 250. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0210 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 242. 730 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 411-10255  *Enulsified Asphalt (S| ow Setting) 329. 000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0220 420-00103 Geotextile (Erosion Control) (dass 2) 25. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0225 506- 00209 Riprap (9 Inch) 14. 000 0. 000
CY 0. 000 0. 00
105. 00000 0. 000 0. 00
0230 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 13.210 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 350. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0240 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0245 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0250 607-00005 *End Post 3. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0255 607-00010 *Corner and Line Brace Post 3. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0260 607-01000 *Fence Barbed Wre with Metal Posts 334. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0265 607-11525 Fence (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0270 607-11580 Fence (Tenporary) 185. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0275 607-60116 *16 Foot Cate 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0280 609-60011 *Curb Type 6 (Section M 146. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0285 612-00001  Delineator (Type I) 18. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0290 612-00003  Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0295 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0300 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.120 3, 360. 00
28, 000. 00000 0.120 3, 360. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.228 59, 280. 00
260, 000. 00000 0.228 59, 280. 00
0310 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 1, 500. 00
6, 000. 00000 0. 250 1, 500. 00
0315 627-00001 Pavenent Marking Pai nt 15. 000 0. 000
GAL 0. 000 0. 00
450. 00000 0. 000 0. 00
0320 629-01002  Survey Monunent (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0325 630- 00000 *Fl aggi ng 400. 000 18. 750
HOUR 0. 000 0. 00
25. 00000 18. 750 468. 75
0330 630- 00007 *Traffic Control Inspection 106. 000 7. 000
DAY 37.000 5, 550. 00
150. 00000 44. 000 6, 600. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY

0335 630- 00012 *Traffic Control Management 40. 000 7.000
DAY 0. 000 0. 00
600. 00000 7.000 4, 200. 00
0340 630-80001 *Fl ashi ng Beacon (Portabl e) 10. 000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0345 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0350 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0355 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 19. 500
EACH 3. 000 180. 00
60. 00000 22.500 1, 350. 00
0360 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 15. 000
EACH 3. 500 245. 00
70. 00000 18. 500 1, 295. 00
0365 630-80344 *Construction Traffic Sign (Special) 100. 000 24. 000
SF 18. 000 216. 00
12. 00000 42.000 504. 00
0370 630-80348 *Construction Information Sign 4.000 1.500
EACH 0. 000 0. 00
75. 00000 1. 500 112.50
0375 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0380 630-80360 *Dr um Channel i zi ng Devi ce 25. 000 12.500
EACH 0. 000 0. 00
50. 00000 12. 500 625. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 8.500
EACH 0. 000 0. 00

60. 00000 8. 500 510. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 - ROADWAY
0390 630-80370 Concrete Barrier (Tenporary) 100. 000 20. 000
LF 0. 000 0. 00
30. 00000 20. 000 600. 00
0395 630-80380 *Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0400 700-70010 F/ A M nor Contract Revisions 81, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 20, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 50, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70025 F/A Quality Incentive Payment 1, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosion Control 1, 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70394 F/ A Wetland Protection 12, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 968, 283. 00 $ 76,187.70% 116, 849. 25



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 - STRUCTURES

0440 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 880. 000 1, 880. 000
SY 0. 000 0. 00
2. 00000 1, 880. 000 3, 760. 00
0445 202- 00425 Renoval of Bridge Railing 1, 209. 000 1, 209. 000
LF 0. 000 0. 00
10. 00000 1, 209. 000 12, 090. 00
0450 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 235 41, 204. 43
175, 338. 00000 0. 235 41, 204. 43
0455 202- 05300 Renoval and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
70, 000. 00000 0. 000 0. 00
0460 206- 00000 Structure Excavation 519. 000 0. 000
CY 0. 000 0. 00
21. 00000 0. 000 0. 00
0465 206- 00100 Structure Backfill (dass 1) 255. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 206- 00200 Structure Backfill (dass 2) 64. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0475 502-11263 Steel Piling (HP 12x63) 174. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0480 509- 00000 *Structural Steel 8, 500. 000 0. 000
LB 0. 000 0. 00
12. 00000 0. 000 0. 00
0485 509- 00001 Structural Steel (Galvanized) 3, 610. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0490 509- 08100 Provi de Tenporary Support 1. 000 0. 000
LS 0. 000 0. 00

75, 000. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 - STRUCTURES
0495 509- 90003 Paint Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0500 512-00101  Bearing Device (Type I) 24. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0505 512-00102  Bearing Device (Type II) 8. 000 0. 000
EACH 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0510 513-00600 Bridge Drain 4.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0515 515-00120 *Wat er proof i ng (Menbr ane) 2,291. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0520 518-01009 Bri dge Expansion Device (0-9 Inch) 32. 000 0. 000
LF 0. 000 0. 00
2, 760. 00000 0. 000 0. 00
0525 601- 03040 Concrete Cass D (Bridge) 648. 000 0. 000
CY 0. 000 0. 00
765. 00000 0. 000 0. 00
0530 601-04100 Concrete O ass E (Bridge) 2. 600 0. 000
CY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0535 601- 06100 Concrete (Patching) 1. 000 0. 000
CY 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
0540 602- 00000 *Rei nforcing Steel 2,558. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 270, 997. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19425-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: BR231A- 001 ESTI MATE NO 0002 12: 06: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 - STRUCTURES
0550 606-11030 *Bridge Rail Type 10M 1, 289. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0555 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 329. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,808, 446.00 $ 41,204.43 % 57, 054. 43
CAT NOO400 0400 - CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0560 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0565 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0570 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMI $ 29, 600. 00 $ 28, 000. 00 $ 29, 600. 00
PRQIECT TOTAL CURRENT AMI $ 2,806,329.00$ 145,392.13 % 203, 503. 68



